

Appendix I. Workplan for the second part of Phase VIII (2010-2013)

Documentation, Information and Task Sharing

Action	Carried out by	By when
Database Managers confirm that they take responsibility for the databases assigned to them by the WG (Email: merja.vetelainen@mtt.fi and l.maggioni@cgiar.org)	Database Managers	31 May 2010
In case updates of the DBs are not received from the countries, update the DBs on the basis of EURISCO	Database Managers	September 2010
Consider adopting the "Google Fusion Table" sharing facility for downloading data from EURISCO and transferring them to the DBs	Database Managers	Ongoing
Start establishment of databases on Minor Grasses (NordGen) and Minor Legumes (RCA Tápiószele)	Gert Poulsen (NordGen) Lajos Horváth (RCA Tápiószele)	Ongoing
Analyse the data received in order to identify MOS and PRIMCOLL	Database Managers	December 2010
Send a progress report to WG Chair	Database Managers	End of January 2011
Submit a project proposal to the AEGIS Grant Scheme, aiming to: <ul style="list-style-type: none"> - Support an activity leading to the definition of the European Forage Collection - Organize a workshop to train new DB Managers to achieve the required goals (could also concern technical standards for forages) 	WG members under the coordination of Chair	31 December 2010
Test the Google Fusion Table methodology for the identification of European Accessions	Ian Thomas and Petter Marum	Carried out within the AEGIS Grant Scheme project, if approved (<i>the project was approved, start date August 2011</i>)
Start creating the <i>Lolium</i> Crop Portal	Ian Thomas	Carried out within the EUROGENEBANK project, if approved (<i>the project was eventually not approved</i>)
Adopt the existing applications for inclusion of C&E data into the databases; contact NordGen (free application) or IPK (Oracle-based application)	Interested DB Managers	Ongoing
Circulate the table of storage conditions and status of safety-duplication for updating by the Group; upload the updated version	Secretariat and all WG members	End of March 2011

In situ and on-farm conservation

Action	Carried out by	By when
Upload WG meeting presentations on WG Web site as examples of ongoing on-farm <i>in situ</i> actions	Secretariat	By the end of May 2010

Characterization and evaluation

Action	Carried out by	By when
Support genotyping and carry out duplicate identification and diversity studies, utilizing knowledge presented at the meeting	WG members	Ongoing