

Appendix I. Workplan for the second part of Phase VIII (2011-2013)

Task Sharing (AEGIS)

Action	Carried out by	By when
Agree on a set of minimum passport descriptors (mandatory + recommended) for all <i>Prunus</i> spp.	E. Balsemin, Chair, <i>Prunus</i> WG members	November 2010
Update and agree on a set of minimum <i>Prunus</i> -specific standards for genebank management	E. Balsemin, Chair, <i>Prunus</i> WG members	June 2011
Agree on selection criteria for MAAs and prioritize them	E. Balsemin, Chair, <i>Prunus</i> WG members	September 2011
Draft a safety-duplication methodology and circulate for approval by the WG	D. Benediková and M. Botu	End of 2010
Update cherry passport data (set) for national or regional collections and send them to EPDB and NFPs	WG members, curators	Before the meeting on fruit synonyms (before the end of 2011)
Encourage NFPs to send data to EURISCO and encourage NCs to offer a country list of cherry MAA candidates for the European Collection (AEGIS)	WG members	Before the meeting on fruit synonyms (before the end of 2011)
Ad hoc meeting on fruit synonyms and descriptors	20 people x 2 days (€ 13 150) Jointly with <i>Malus/Pyrus</i> WG meeting	February 2012
Ad hoc meeting of <i>Prunus</i> WG: analysis of all candidate accessions, using EPDB and/or EURISCO tools to select primary and secondary MAAs	10 people x 2 days (€ 10 000)	2012 or 2013

Characterization and evaluation

Action	Carried out by	By when
Agree on a set of minimum characterization and evaluation descriptors for all <i>Prunus</i> species (priority and secondary descriptors)	Task Force "Characterization and Evaluation" <i>Prunus</i> WG (M. Lateur, F. Fernández, D. Giovannini, D. Szalatnay, H. Flachowsky, H. Kalmäe, L. Gustavsson)	Proposed priority descriptors sent by the end 2010 – approval and comments by the Group by end February 2011
Update characterization and evaluation data (including photographs)	WG members, curators	September 2010 (start) – 2013
Upload data to the EPDB	WG members, curators	January 2011 (start) - 2013

Documentation and Information

Action	Carried out by	By when
Completed questionnaire on the status of national collections sent to Chair	All WG members that have not sent the questionnaire before the Forlì meeting	End of September 2010
Compilation of results of the questionnaire into a document to be uploaded to the ECPGR <i>Prunus</i> WG Web site	D. Benediková	October 2010
Preparation of e-Newsletter, compiling articles on national status and other scientific material presented at the Forlì meeting	D. Benediková and all WG members	15 December 2010
Guidelines for photographs (to be uploaded to the <i>Prunus</i> WG and EPDB Web sites)	D. Szalatnay	End of 2010
List of agreed molecular markers and reference cultivars (to be uploaded to the <i>Prunus</i> WG and EPDB Web sites)	F. Fernández	January 2011
German national management model for fruit genebank (case study document)	H. Flachowsky	End of 2010
Other national management models for fruit genebank (case study documents)	I. Hjalmarsson, D. Szalatnay, M. Lateur, E. Balsemin, other volunteers	June 2011
Completion of the main technical developments of the EPDB model tool	EPDB Manager and colleagues (€ 3000-5000)	End of 2010
Development of other <i>Prunus</i> database structures for plum, almond, apricot, peach cultivated species and their related species	EPDB Manager	July 2011
Upload data to the EPDB	WG members, curators	August 2011 (start) - 2013
Ad hoc Fruit Database Managers Meeting	EPDB Manager, M. Lateur (€ 2440)	2011 or 2012