

Working Group on *Avena* – workplan follow-up and status at 12 February 2013

(Based on the workplan agreed at the Sixth Meeting of the *Avena* Working Group, 21-22 October 2010, Bucharest, Romania; full report available from http://www.ecpgr.cgiar.org/publications/publication/issue/report_of_a_working_group_on_emavenaem.html)

Action	Responsibility	Deadline	Status 12 February 2013
Prepare a draft protocol on regeneration of wild accessions, taking into consideration the already existing literature, as well as the results of the AEGIS sub-group on <i>Avena</i> (report of 2008)	A task force composed of Gideon Ladizinsky, Igor Loskutov, Christoph Germeier, Axel Diederichsen, Zofia Bulińska and Dionysia Fasoula	Before the ad hoc meeting to be organized in autumn 2011	Ad hoc meeting postponed (see below) → deadline extended to end August 2013
Organize an ad hoc meeting on AEGIS issues to make progress regarding crop-specific standards and definition of European Collection accessions	Chair and Vice-Chair	Autumn 2011	Meeting postponed to September 2013 (Limassol, Cyprus)
Draft a proposal as coordinator of a COST action, to be developed on the basis of the ideas proposed during the meeting	Valeria Terzi	Autumn 2011	Activity postponed, pending results of other proposals on oat submitted to the EU