



## ECPGR Activity Grant Scheme Proposal Form

Fifth Call – Phase X (2019-2023)

# BiDdifferent


start up meeting Imst/Austria  
15.-16.7.2022



proposal	task	timetable	responsible
4	field trials spring 4 locations, 10 accessions	2022	all sites for work and data delivery, asked Austria for statistics and conclusion
4	field trials winter, X locations, y accessions	2022-2023	
4	field trials spring, x locations, y accessions	2023	optional....
4	phenotype descriptions of small samples (gene bank collection)	2022-23	asked INRA, Laimburg

proposal	task	timetable	responsible
2	genetic description of Binkel: Inhomogeneity of accessions expected! delivery of 1 typical/differing ear from 5 plants; 3 kernels from gene bank samples	2022-2023, Minimum of 20 acc., add. 23 acc. From INRA/Agroscope	VERN/JKI ( DNA-extraction, analysis, output)
5	greenhouse experiments for resistance/tolerance, stress	2023	JKI Quedlinburg
6	screening and documentation of gene bank collections (AEGIS) for <i>Triticum aestivum compactum</i> ssp.	2022	VERN/IPK, database work

genetic description: snp-markers, 20kt,  
pre-selection by group, DNA-extraction  
and output by JKI



**First results from pretest of 6 accessions!**



proposal	task	timetable	responsible
3	baking tests and experiments, quality analysis	2022-2023	VERN, asked LfL
3	disposal to interested farmers, bakers, groups	2023	VERN, all, Slow Food
3	transformation, seed multiplying, establishing on farm conservation, Information and public	2023	VERN, all, Slow Food

## Field trials 2022-2023, Harvest, seed supply, delivery....

voluntary

10 or 9 spring  
accessions,  
again in 2023?

obligatory

Winter  
accessions,  
who? How much  
samples?  
Locations?


obligatory

Description of  
gene bank  
samples,  
23 acc.  
2023



T. ch. Bul. 795 U. S. Dept. of Agriculture

PLATE 39

A. Hybrid 128 and B. Albit wheats; Spikes and glumes natural size; kernels  $\times 3$ .



Title of meeting	Location (city/country) Month - Year	No. of ECPGR-funded participants	Cost per person in Euro*	Requested meeting budget in Euro	Please list ID No. of all Partners involved in each meeting**
startup meeting, summer 2022	South Tyrol	9	€ 600,00	€ 5.400,00	
field day, open meeting 7/2023	Innsbruck, Austria	5	€ 600,00	€ 3.000,00	
workshop final meeting 11/2023	Lfl-Passau	9	€ 600,00	€ 5.400,00	
				€ 0,00	
Total budget requested for meetings				€ 13.800,00	

Other actions - please break down costs for each partner separately						
ID No. of Partner*	Type of action (characterization, molecular screening, software development, etc.)	Staff time costs in Euro	Supplies and/or services in Euro	Total costs requested to ECPGR in Euro	Additional available funding in Euro**	In-kind contribution**
1	field trials Germany (BB)		€ 3.000,00	€ 3.000,00		
2	field trials austria		€ 3.000,00	€ 3.000,00		
4	field trials Italy		€ 3.000,00	€ 3.000,00		
6	field trials France		€ 3.000,00	€ 3.000,00		
			€ 2.000,00	€ 2.000,00		
3	screening for resistance/ tolerance to abiotic stress, greenhouse and field trials					1300
3	molecular screening		€ 6.000,00	€ 6.000,00		
1	quality analysis and processing quality (ingredients and baking tests)			€ 0,00		
5	field trials, documentation, general service			€ 0,00		5000
				€ 0,00		
				€ 0,00		
				€ 0,00		
				€ 0,00		
				€ 0,00		
				€ 0,00		
Total budget requested for actions				€ 20.000,00		

Jan 22 Feb 22 Mrz 22 Apr 22 Mai 22 Jun 22 Jul 22 Aug 22 Sep 22 Okt 22 Nov 22 Dez 22 Jan 23 Feb 23 Mrz 23 Apr 23 Mai 23 Jun 23 Jul 23 Aug 23 Sep 23 Okt 23 Nov 23 Dez 23

