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1. Introduction  

Phase X of ECPGR (2019–2023) was launched at the 15th Steering Committee meeting, held in 

Thessaloniki, Greece, in May 2018. 

This report, prepared for the 16th (Mid-Term) Steering Committee (SC) meeting, is intended to 

summarize and complement the information provided with the ECPGR Annual reports for the years 

2019–2021. Decisions taken in Thessaloniki concerned a new set of ECPGR objectives and some 

adjustments to the mode of operation and Working Groups’ (WG) structure, which were finalized 

before the end of Phase IX. In particular, the mode of operation was simplified, still maintaining the 

principle of two budget lines for WG activities ('meetings' and 'other activities'). The country quota for 

meetings was also maintained.  

Regarding the WG structure, no major re-structuring was eventually decided, but two new WGs 

(Berries and Maize) were accepted and various proposals for improvement, raised by the WG Chairs 

during their joint meeting in Ljubljana, Slovenia, in October 2017, were also taken on board.  

Additionally, the Thessaloniki meeting proposed the organization of a workshop on AEGIS and 

endorsed the European Evaluation Network (EVA). The AEGIS workshop was held in December 2018 

in Madrid, Spain, while EVA became an important initiative during Phase X, as accounted for in this 

report.  

The ECPGR Communication and Public Relations strategy, developed by a specific Task Force was 

extensively discussed in Thessaloniki and was eventually finalized and approved by the SC in January 

2020.  

A total budget amounting to €2.7 million was agreed upon for Phase X, with the envisaged 

participation of 36 countries, divided into 11 categories of contribution. This starting budget was 

increased in the subsequent three years, reaching €4.3 million at the end of 2021, thanks to carryover 

from past phases and voluntary contributions from Germany and Hungary, as detailed in the ECPGR 

2021 Financial Report. 

Also, the successful participation of the ECPGR Secretariat in two Horizon 2020 projects (GenRes 

Bridge and AGENT), enabled savings in a few ECPGR budget lines (especially staff costs), as some 

costs were covered by the European Commission (EC) funds.  

This report gives an account of the implementation of Phase X in its first three years. These were 

characterized by areas of considerable activity and progress (especially through the EC and German-

funded projects), while the activities of the WGs have suffered partly due to the effects of the COVID-

19 pandemic, and partly to continuing limitations of the mode of operation.  

Progress made towards the ECPGR objectives, to the best knowledge of the Secretariat, is given 

through an account of the outputs’ indicators, in the table of the ECPGR Objectives for Phase X – 

Activities and indicators (see Background documents). 

 

2. Implementation of Phase X  

2.1 Participation of countries/memberships 

Out of the 36 countries that were expected to participate in and contribute to Phase X, only Bosnia and 

Herzegovina was so far not able to contribute as a member to this Phase. Among the potential 

participating countries, Liechtenstein and Poland have expressed a possible interest to join in the future. 

Identified Focal Points of potential member countries are included in the ‘steering listserver’ and thus 

receive all the information circulated to the Steering Committee members.  

https://www.ecpgr.cgiar.org/about/steering-committee/15th-sc-meeting
https://www.ecpgr.cgiar.org/working-groups/common-working-group-activities/ecpgr-networking
https://www.ecpgr.cgiar.org/european-evaluation-network-eva/eva-networks/pepper/eva-pepper-project-meeting
https://www.ecpgr.cgiar.org/aegis/aegis-workshop-2018/aegis-workshop-2018
https://www.ecpgr.cgiar.org/fileadmin/templates/ecpgr.org/upload/PHASE_X/Comunication_strategy/ECPGR_communication_strategy_Final_27_01_2020.pdf
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2.2 Mode of operation and network structure in Phase X  

The Mode of operation for Phase X, defining rules and guidelines for the use of the budget lines 

'Meetings' and 'Other activities' was finalized in October 2018, including the table of country quotas, 

applicable for participation in WG meetings. The mode of operation was much simplified, compared 

to the previous Phase. WGs were given the opportunity to request meetings with simple justifications, 

to be approved by the Executive Committee within four weeks from submission. Other activities 

remained possible through the submission of proposals under Grant Scheme Calls. Rules for the 

preparation of the proposals were simplified (no limitations in the number of participants, no need to 

use country quota, freedom to apply for either meetings or actions).  

Amendments to the Network structure were also agreed upon in October 2018, with the 

establishment of two new Working Groups. Working Groups were maintained open to an unlimited 

number of members nominated by the National Coordinators, with the invitation to define a contact 

person in case more than one member per country was nominated. As no requests for changes were 

raised by the National Coordinators, all the Chairs that had concluded Phase IX were re-appointed by 

the Executive Committee (ExCo) for Phase X. Owing to the retirement of a few former Chairs, new 

Chairs were appointed in the Fibre Crops (Nov 2019), Wheat (Jun 2020), Documentation and 

Information (Nov 2021) and Vitis (Mar 2022) WGs. 

A request to create a Working Group on cryopreservation was submitted by a group of experts 

including scientists from Bioversity International. The SC agreed in February 2022 on the importance 

to formalize this new WG (here). This will focus on increasing collaboration and advancing 

cryopreservation science for the long-term conservation of European plant genetic resources. Several 

members of the group were nominated by National Coordinators and one expression of interest to 

become Chair of the WG was received. This will need to be evaluated after the SC will have discussed 

the role of international organizations in this WG.A new budget line established the opportunity to 

hold meetings of all the Chairs twice per Phase and in advance of the Steering Committee meetings, to 

facilitate inter-group coordination and discuss items for the attention of the Steering Committee. A 

meeting of the WG Chairs and the Executive Committee was held online in April 2022, following the 

compilation by the Chairs of a questionnaire. This gave some indications about the weaknesses of the 

mode of operation and suggestions for improvement are listed as points of agreement for the 

attention of the SC (see Background Document ‘Minutes of the Meeting of the Working Groups' Chairs 

and the Executive Committee (5–6 April 2022)’). 

2.3 Operation of the ExCo  

Between 2019–2021, the Executive Committee (ExCo) formally met seven times (either in person or 

online). Regular rotations took place for the members representing the region South (Portugal replacing 

Italy in 2019), the region West (Switzerland replacing Belgium in 2020), the region North (Denmark 

replacing Estonia in 2021) and the region East (pending replacement of the Czech Republic in 2022). A 

new Chair (Marianne Lefort) was also appointed by the Steering Committee in 2019 when Eva Thörn 

decided to retire from this position. 

The main activities of the ExCo were related to: 

• Launch Grant Scheme Calls for proposals and evaluation of the submitted proposals 

• Contribution to the GenRes Bridge project and its immediate follow-up, with an advisory 

role on behalf of ECPGR during the development of the Genetic Resources Strategy for Europe 

and later as members of a drafting team for the development of the Plant Genetic Resources 

Strategy for Europe 

• Finalization of the ECPGR Communication and Public Relations Strategy and involvement 

in the preparation of a video on ECPGR 

• Appointment of WG Chairs 

https://www.ecpgr.cgiar.org/fileadmin/bioversity/publications/pdfs/Mode_of_Operation_of_ECPGR_Phase_X.pdf
https://www.ecpgr.cgiar.org/fileadmin/templates/ecpgr.org/upload/PHASE_X/ECPGR_Network_structure-01.pdf
https://www.ecpgr.cgiar.org/working-groups/cryopreservation
file:///C:/Users/sgoritschnig/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/9A84WPCC/.ecpgr.cgiar.org/working-groups/common-working-group-activities/meeting-of-the-working-groups-chairs-and-the-executive-committee-5-6-april-2022-virtual
https://www.ecpgr.cgiar.org/about/steering-committee/16th-sc-meeting
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• Preparation of the Mid-Term Steering Committee meeting 

• Preparation of WG Chairs’ meeting 

• Preparation of the Memorandum of Understanding for enhanced cooperation with the Crop 

Trust for further agreement of SC members 

• Preparation of an ECPGR position statement on Farmer’s Pride for further agreement of SC 

members 

(See also Report from the ExCo on its activities during Phase X) 

2.4 Operation of the Steering Committee 

Between November 2020 and November 2021, the Steering Committee has been involved in 

supporting, commenting and eventually endorsing the Genetic Resources Strategy for Europe (GRSE) and 

the domain-specific Plant Genetic Resources Strategy for Europe (PGR Strategy). Specifically, a drafting 

team composed of the ExCo members and other six National Coordinators were heavily involved in 

drafting the PGR Strategy. A key event has been the online feedback workshop on the GRSE on 24–26 

November 2020, organized within the framework of the GenRes Bridge project, where first drafts of the 

key commitments of the strategy were commented on and discussed, together with the steering 

committees of the other domains' networks and other stakeholders. The finalized strategies were 

eventually presented to the EC and genetic resources stakeholders during a hybrid in-person and online 

launch event on 30 November 2021 in Brussels, Belgium. A follow-up process to raise the strategies to 

the attention of policymakers has been planned in 2022 under the French Presidency of the European 

Union, with the intention to continue under the next presidencies of the Czech Republic and Sweden.  

The Steering Committee provided comments and eventually its endorsement to two documents 

prepared by the ExCo and the Secretariat: 1) the Terms of Reference for the position of Working Group 

Chair of the Documentation and Information WG (endorsed in April 2021): the tasks of the Chair of the 

Documentation and Information WG were separated from those of the Chair of the EURISCO Advisory 

Committee, to make the position lighter and more manageable; 2) the statement in preparation for the 

final meeting of the EC project Farmer’s Pride, held in June 2021. The statement acknowledged the 

achievements of the project towards implementing the ECPGR objectives but was critical regarding the 

establishment of one single network of actors working on in situ crop wild relatives (CWR) and on-farm 

conservation outside the framework of ECPGR. Based on the experience and the advancements made 

within the framework of Farmer’s Pride, the SC would welcome a proposal defining the long-term 

network objectives, structure, mode of operation, governance and funding, to be submitted by the Chair 

of the WG on wild species conservation in genetic reserves and a similar proposal to be submitted by 

the Chair of the On-farm conservation and management WG, for the enhancement of collaboration 

towards preservation, management and use of landraces hotspots in Europe.  

2.5 Secretariat staff changes and hosting arrangements 

During the first part of Phase X, the Secretariat underwent several staff changes. In addition, in June 

2020, the office moved from Maccarese to the new building of the hosting institute, the Alliance of 

Bioversity International and CIAT, in the centre of Rome, near FAO. Due to a lack of storage space in 

the new premises, the ECPGR archive (paper documents, publications, etc.) was partly disposed of and 

partly packed and deposited into a rented external storage space. Due to the COVID-19 pandemics, a 

lockdown with working from home arrangements started in March 2020 and only limited access to the 

office was allowed, until the present day. Consequently, the Secretariat has largely operated in smart-

working mode, working from home as of March 2020. Specifically, the ECPGR Secretary eventually 

decided to permanently relocate and work from his home in northern Italy. The development of new 

platforms for video conferencing allows easy daily interactions among the staff members, who also 
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regularly meet online every week for a Secretariat Coordination meeting, together with the EURISCO 

Coordinator.  

In November 2019, Sandra Goritschnig joined the Secretariat as Scientific Officer, with the task to 

manage the German-funded project for the development of a European Evaluation Network (EVA), as 

well as establishing and developing the online Genetic Resources journal, as part of the EU-funded 

GenRes Bridge project.  

In August 2020, Lidwina Koop left her position as Programme Assistant after more than 20 years, 

reaching for a new position with the European Forest Institute in Barcelona, Spain. Lidwina was 

replaced in October 2020 by Loredana Maria, an Associate providing administrative, secretarial and 

logistical support to the ECPGR Secretariat and team.  

Between September 2020 and December 2021, Vanessa Bryant offered temporary administrative 

support to the ECPGR Secretariat and the EVA project. 

In March 2021, after more than 25 years as a Scientific Assistant with ECPGR, Elinor Lipman decided 

to take early retirement. A new Editing and Communications Specialist, Nora Capozio, then joined the 

team in November 2021 to provide editorial and web publishing support to ECPGR, as well as to deal 

with ECPGR communication activities such as website management and communication strategy 

development. 

Other inputs were offered between October and December 2019 by Sonja Ensslin, a student of 

Geography at the Rheinische Friederich-Wilhelms Universitat, Bonn, Germany, who joined the 

Secretariat for a three-month internship, helping with communication, reporting and website 

maintenance and receiving training on PGR networking in Europe.  

Finally, Jan Engels, Honorary Fellow of the Alliance of Bioversity International and CIAT, was hired 

to dedicate a very small part of his time during 2021 and 2022 to help the Secretariat with AEGIS-related 

tasks. 

Within the evolving organigram of the Alliance of Bioversity International and CIAT, the ECPGR 

Secretariat is classified as a 'hosted organization'. The hosting agreement is simply based on an 

exchange of letters with the former director Ann Tutwiler and the approval of the Phase X budget of 

ECPGR by the Finance Director. In practice, the 'hosted' status means that the Secretariat maintains a 

high level of independence in decision-making and notably, the supervisory role over the ECPGR 

Secretary is assigned to an external person, i.e. the Chair of the Executive Committee, currently 

Marianne Lefort.  

2.6 WG Activities – meetings 

The two new Working Groups, Berries and Maize, started the Phase with their first meetings. These 

were sponsored through project GenR 2019-5, funded by the German Federal Ministry for Food and 

Agriculture.  

The First meeting of the Maize Working Group was organized on 2-3 December 2019 in Belgrade, 

Serbia, in collaboration with the Maize Research Institute Zemun Polje, Belgrade, and involved 20 WG 

members and five observers. Participants presented the status of maize genetic resources in their 

countries and then the group agreed to work on the expansion of the Maize Core Collection, the 

adaptation of crop-specific conservation standards based on the FAO Genebank standards and the use 

of existing key descriptors for common minimum descriptors, the promotion of the AEGIS procedure 

for the identification of suitable accessions for inclusion in the AEGIS European Collection and 

surveying redundant accessions. The report of the meeting is available here. 

The first meeting of the Berries Working Group was held on 14-15 January 2020 in Dresden, 

Germany, organized in collaboration with the Julius Kühn-Institut (JKI). Twenty-three participants 

from 17 countries reported on the status of berries’ genetic resources in their collections and their main 

focuses, challenges and opportunities. The Group agreed to start their activity with an inventory of all 

https://www.ecpgr.cgiar.org/resources/ecpgr-publications/publication/report-of-a-working-group-on-maize-first-meeting-belgrade-serbia-2-3-december-2019-2020
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existing berry germplasm that is maintained in Europe. These data should then find their way into the 

EURISCO catalogue and set the basis for priority characterization, evaluation and molecular analysis, 

as well as to select the most important and unique accessions for inclusion into the European Collection. 

The report of the meeting is available here. 

Two Chairs (from the Allium and Solanaceae WG) submitted a request to organize their WG 

meetings using the ECPGR 'meetings' budget line. These were approved for funding by the ExCo, but 

they were continuously delayed and never held, owing to the COVID-19 pandemics.  

2.7 WG Activities – other actions (implementation of the Grant Scheme)  

Five Calls for proposals were launched between 2019 and 2021. Fourteen proposals were submitted 

and nine were awarded for a total of €188,155 involving 11 WGs. The maximum amount that the ExCo 

decided to assign per proposal was increased from €15,000 (first two Calls) to €20,000 (second two) and 

eventually €30,000 (last Call). However, this incentive did not seem to increase the interest of the WGs 

to submit proposals. 

In comparison, during Phase IX, 45 proposals had been submitted in six Calls and 31 were approved. 

The uncertainties and difficulties of the COVID-19 pandemic may be one reason affecting the reduced 

activity of the WGs.  

Successful proposals are listed below (the indicated timeframe often suffered delays due to the 

COVID-19 constraints): 

1. Avena WG: UMORPHEAS - Updated MORPHological dEscriptors for Avena Species. March 2020 

– February 2022 (€15,000). Coordinator: Andreas Katsiotis, Cyprus. 

Owing to the pandemic, this Activity did not start until an online kick-off meeting was held on 11 

March 2022. Partners made plans to update the IBPGR Oat descriptors, involving the widest possible 

global community. A core set of descriptors will be tested in the field, starting from December 2022, 

with a selected number of diverse accessions. The FAO-ITPGRFA Secretariat also attended the 

meeting and is offering their expertise for this initiative.  

2. Brassica WG: EUBRASWILD – Capturing Brassica Wild Relatives Diversity in south-eastern 

Europe – October 2020 – August 2023 (Euro 20,000). Coordinator: Smiljana Goreta Ban, Croatia. 

This Activity, involving partners from seven countries, held two online meetings, in November 2020 

and March 2021. The aim is to improve the knowledge of the presence, distribution and diversity 

status of Brassica wild relatives in eastern and south-eastern Europe as well as to fill the gaps of 

Brassicaceae wild relative populations in the European genebanks and AEGIS. Collecting activities 

and field characterization are ongoing. 

3. Berries WG: EUROPE.BERRIES – Collaborative action for updating the documenting about berry 

genetic resources in Europe – January 2021 – June 2022 (€20,000). Coordinator: Monika Höfer, 

Germany. 

The Activity involves partners from 15 countries. Two online meetings were held in April and 

September 2021. The objective is to improve the data quality of the inventories of berry genetic 

resources conserved ex situ and upload these data in EURISCO, as well as to develop specific 

technical guidelines for genebank management and select eligible accessions to be proposed to 

become part of AEGIS. 

4. Cucurbits WG: Cucurbitlocal – Exploitation of Cucurbita local germplasm for sustainable 

agriculture – February 2021 – January 2023 (€19,800). Coordinator: Maria Raffaella Ercolano, Italy. 

The Activity involves four European countries and Tunisia. Two online meetings were held in 

February and October 2021. The aim is to improve the inventory of local genetic resources of 

Cucurbita, characterize and regenerate a set of accessions and test the agronomic performance of 

selected accessions in low-input management systems, and promote their use. 

https://www.ecpgr.cgiar.org/resources/ecpgr-publications/publication/report-of-a-working-group-on-berries-first-meeting-14-15-january-2020-dresden-germany-2021
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5. Documentation and Information WG: GRIN-Global II – GRIN-Global Workshop 2021 for European 

Genebanks – September 2020 – February 2021 (€19,200). Coordinator: Ludmilla Papoušková, Czech 

Republic. 

This Activity intends to organize a training workshop for trainees from 19 countries, inviting a 

GRIN-Global expert trainer from USDA. The workshop was delayed and is now scheduled for 

October 2022 in the Czech Republic.  

6. Malus/Pyrus and Prunus WG: FRUITTREEDATA - Improvement of Fruit Tree Data Inclusion in 

EURISCO – January 2022 – December 2023 (€29,975). Coordinator: Matthew Ordidge, United 

Kingdom. 

This Activity should start in 2022, involving 11 countries, but is still open to more partners. It aims 

to increase and update the listing of available material within EURISCO and/or establish the reasons 

for the lack of inclusion of known material in national lists. It will also increase the phenotypic 

information within EURISCO and will try to identify clonal material held under different accession 

names within different countries. These objectives are pre-requisites for the decision-making 

process to develop the AEGIS concept for the fruit tree field collections.  

7. On-farm conservation and management and Wheat WGs: Bidifferent – Chances for the 

conservation and re-cultivation of central European Binkel (club wheat) through a nutritional and 

genetic differentiation towards other wheat species – January 2022 – December 2023 (€37,180). 

Coordinator: Rudolf Vögel, Germany. 

The Activity, starting in 2002 and involving five countries from the Alpine region, aims to determine 

which landraces belong to the 'Echter Binkelweizen' (Triticum aestivum subsp. compactum) genepool. 

In fact, some accessions phenotypically look like Binkel but are currently counted to the common 

wheat. It also aims to find in which country/region the climatic and soil conditions are most 

favourable for Binkel's future cultivation. Genotypes with resistance to different fungal diseases and 

abiotic stress situations will be selected so that the region of cultivation can be extended. On-farm 

conservation will be promoted through the qualitative analysis of the ingredients and bakery 

qualities, which will encourage local stakeholders (farmers, millers, bakers) to re-introduce Binkel 

in their processes.  

8. Vitis WG: AEG-VIT-IS – Enhancing quality and quantity of Vitis genetic resources in AEGIS - 

January 2020 – December 2020 (€12,000). Coordinator: Gregorio Muñoz, Spain. 

The Activity was completed in December 2021. It involved 18 countries, holding an online meeting 

in November 2020. Guidelines were defined to select Vitis candidates for AEGIS. Lists of new 

candidates (ca. 75 in total) were prepared by a few countries. Partners agreed to work on the safety 

duplication of accessions and the preparation of genebank manuals. One manual was completed by 

JKI, Germany. Molecular profiles of 284 accessions from 11 countries were studied to verify identity 

and uniqueness. The analysis of the results is in progress. 

9. Wild species in genetic reserves WG: Inclusion of CWR sites in European in situ Network - 

Identification, preparation of applications and approval of sites to join the European in situ PGRFA 

conservation network – September 2019 – March 2021 (€15,000). Coordinator: Juozas Labokas, 

Lithuania. 

The Activity allowed the participation of ten WG members in the meetings of the EC-funded project 

Farmer's Pride (Santorini, Greece, October 2019 and online, June/July 2021). Participants took part 

in the preparatory discussion to define the criteria and identify sites for the in situ network of CWR, 

as well as to identify the steps needed to ensure the establishment and the governance structure of 

the network.  
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2.8 EURISCO 

2.8.1 EURISCO coverage 

Between January 2019 and April 2022, the number of accessions documented in EURISCO increased by 

92,796, reaching 2,076,172 from 43 National Inventories and 401 institutions. In addition, phenotypic 

data for 8,829 new accessions were imported, reaching a total of 90,598 characterized accessions from 

17 countries. 

 

 Progress between 

1 January 2019 

and 30 April 2022 

Countries that contributed to the progress 

Documented 

accessions 

+92,796 Several countries. In addition, passport data updates of > 470,000 

accessions 

Phenotypic data 

records 

+389,760 Azerbaijan, Czech Republic, Estonia, France, Germany, Greece, Italy, 

Latvia, The Netherlands, Nordic Countries, Poland, Portugal, Romania, 

Slovenia, Spain, The United Kingdom 

DOI/PUIDs +196,579 Armenia, Azerbaijan, France, Germany, Italy, The Netherlands, Romania, 

Slovenia 

 

2.8.2. EURISCO development  

In order to support several Crop WGs having expressed the need to provide additional information not 

included in the MCPD standard, an extension for crop-specific passport data was developed in 2019. 

The visualization of those data was implemented in the new prototype crop portal for forages (see 

below). The approach allows the WG Chair to define additional descriptors to the MCPD standard, 

which was not modified.  

 Starting in 2019, EURISCO offered to serve as a mediator in the Digital Object Identifier (DOI) 

registration process, in close collaboration with the International Treaty on Plant Genetic Resources for 

Food and Agriculture, handing over the issued DOIs to the respective genebanks. So far, this service 

was used by the National Inventory Focal Points of Armenia, Azerbaijan, Romania and Slovenia.  

 The taxonomic search function, already implemented in 2018 was extended in 2019. This ensured 

that even typing errors lead to usable hits. The taxonomy extensions of EURISCO have been published 

in a short communication article in Plant Genetic Resources ('Advancement of taxonomic searches in the 

European search catalogue for plant genetic resources'  

DOI: https://doi.org/10.1017/S1479262119000339).  

In the frame of the ECPGR Grant Scheme Activity 'ImprovLoliumCol', a prototype for a new forages 

crop portal was developed in 2019. This portal allows users to search over different genera of forage 

crops. A search using passport data as well as phenotypic (C&E) data is possible. In addition to the 

classic search, it is also possible to search for accessions by selecting them on a map. Furthermore, 

various statistical information is offered. Separate data management by the ECPGR Forages WG is no 

longer necessary since the data displayed in this portal are provided directly by EURISCO in the 

background and automatically updated.  

The upload and update mechanism for passport data for National Focal Points (NFPs) had to be 

revised and a PL/SQL implementation was chosen and implemented in 2020. The intranet interface was 

revised in 2021, making it more visually appealing and allowing a purely web browser-based upload 

of passport data.  

https://doi.org/10.1017/S1479262119000339
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A general revision of the public EURISCO web application took place with necessary 

technological updates and evaluation of useful functionalities based on users’ feedback (e.g. combined 

searches of passport and phenotypic data, map-based selection, faceted search). The new web 

application was made publicly available in spring 2022. 

The development of the EURISCO-EVA intranet was accomplished in 2021. This database was 

designed to provide network partners access to all relevant experiment metadata and collected 

phenotypic data, facilitating analyses and compatibility with the EURISCO database, which should 

host the phenotypic data after the end of the project’s embargo period (see below).  

2.8.3 EURISCO training 

The 2020 EURISCO training workshop had to be cancelled due to the COVID-19 pandemic. Since the 

situation did not improve much in 2021, a purely online training workshop was organized from 10–12 

November 2021, with similar satisfaction of the participants as previously experienced in physical 

meetings.  

2.8.4. Public awareness about EURISCO  

The EURISCO Coordination has made various efforts to raise awareness of EURISCO in the community 

through several presentations at various national and international meetings, webinars and 

publications. Full lists are available from the ECPGR Annual reports. The EURISCO Newsletter was 

also regularly distributed and is available online from the EURISCO website (https://eurisco.ipk-

gatersleben.de/apex/eurisco_ws/r/eurisco/newsletter). 

2.8.5 EURISCO Advisory Committee 

The third EURISCO Advisory Committee meeting was held online on 7 July 2021 (minutes here). The 

discussion focused on two data domains that are currently not included in EURISCO but deserve 

attention in the near future, i.e. data related to in situ material and material under development (e.g. 

lines within accessions, often with their own DOI). The recommendation to follow up with a proposal 

for the extension of EURISCO to host in situ data was then pursued, leading to a proposal for funding 

(see below, Section 3.6). Regarding information related to Single Seed Descent (SSD) lines and other 

derived material, it will be necessary to further explore the various options and develop possible 

scenarios to be evaluated before making a recommendation, such as in the framework of the AGENT 

project.  

The EURISCO Advisory Committee gathered again for an online meeting on 1 April 2022, within 

the framework of the German-funded project for the inclusion of in situ CWR data in EURISCO. The 

Committee was involved in commenting on the document 'Principles for the inclusion of CWR data in 

EURISCO', which was eventually endorsed.  

2.8.6 EURISCO Data Sharing Agreement  

The original EURISCO Data Sharing Agreement (DSA) expired in December 2020. A new DSA, 

renewing the formal agreement for data sharing between the Alliance of Bioversity International and 

CIAT and the countries contributing data to EURISCO was approved by the Alliance legal office and 

sent for signature to all the EURISCO National Inventory Focal Points. By April 2022, 17 out of 43 

countries had sent back their signed copy. 

2.8.7 Participation in project consortia 

The EURISCO coordination participated in four successful Horizon 2020 projects, aiming at acquiring 

additional funding for developing certain aspects of EURISCO: EUCLEG, Farmer’s Pride, GenRes 

Bridge and AGENT (mainly involved in work packages aiming at the development of guidelines and 

https://eurisco.ipk-gatersleben.de/apex/eurisco_ws/r/eurisco/newsletter
https://eurisco.ipk-gatersleben.de/apex/eurisco_ws/r/eurisco/newsletter
https://www.ecpgr.cgiar.org/fileadmin/templates/ecpgr.org/upload/EURISCO/Third_meeting_of_the_EURISCO_AC_July_2021/Minutes_EURISCO_AC_July_2021-_Final.pdf
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data standards, and at the development of the infrastructure for managing and analyzing genotypic 

and phenotypic data). 

Within the framework of the European Evaluation Network (EVA), thanks to a grant from the 

German Federal Ministry of Food and Agriculture, the EURISCO Coordination acquired a developer 

position through which the extensions to the EURISCO infrastructure necessary for EVA could be 

made.  

2.9 AEGIS 

2.9.1. AEGIS membership and status of the European Collection  

In April 2022, a total of 70,186 accessions from 21 contributors were part of the European Collection.  

 During the first part of Phase X, the European Collection has increased by 23,137 accessions (a 50% 

increase compared to the end of Phase IX). During this period, four countries contributed for the first 

time (Belgium, Italy, Portugal and Slovenia). One new country (Serbia) joined in 2019, bringing the 

number of member countries to 35, while the associate member institutes' agreements increased to 68, 

with the addition of three institutes from Italy, Lithuania and Portugal. The changes in the composition 

of the European Collection over 2018 are shown in Table 3 below.  

 
Table 3. The European Collection: breakdown by contributors  

Contributor 
No. of accessions flagged as AEGIS  

by end 2018 by April 2022 Difference 

1. Albania 8 8 - 

2. Belgium 0 2 +2 

3. Bosnia and Herzegovina 22 29 +7 

4. Bulgaria 341 391 +50 

5. Croatia 90 90 - 

6. Czech Republic 1,341 1,682 +341 

7. Estonia 126 134 +8 

8. Germany 26,841 37,220 +10,379 

9. Italy 0 10,691 +10,691 

10. Latvia 27 27 - 

11. Lithuania 36 45 +9 

12. Montenegro 31 31 - 

13. The Netherlands 5,845 5,841 -4  

14. Nordic Countries 3,706 4,785 +1,079 

15. Poland 443 443 - 

16. Portugal 0 86 +86 

17. Romania 623 752 +129 

18. Slovakia 299 640 +341 

19. Slovenia 0 19 +19 

20. Switzerland 5,611 5,611 - 

21. United Kingdom 1,659 1,659 - 

Total 47,049 70,186 +23,137 

2.9.2. Follow-up to the AEGIS Workshop Assessing current practices and procedures to 

strengthen AEGIS  

A list of Action Points was agreed upon during the workshop held from 10-12 December 2018 in San 

Fernando de Henares, Madrid, Spain (published as a standalone document on the ECPGR website 

here). These were followed up as described below:  

 

Improving functioning and understanding of AEGIS 

A Checklist for the implementation of the AEGIS Memorandum of Understanding (MoU) at the 

national level with a step-by-step flow diagram was prepared and published here, detailing the 

https://www.ecpgr.cgiar.org/fileadmin/templates/ecpgr.org/upload/AEGIS/AEGIS_WORKSHOP_2018/AEGIS_Workshop_Annex_3_Action_points.pdf
https://www.ecpgr.cgiar.org/aegis/aegis-membership/becoming-an-aegis-member
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procedure to be followed. The simplified flagging procedure agreed upon in Madrid was explained in 

this document. 

The section on AEGIS membership on the website was improved, providing an individual page to 

each Associate Member (accessible from here), with general information about the Member Institute, 

direct access to existing relevant documents (operational genebank manuals, peer-review reports etc.), 

and a full list of accessions included in the European Collection. This improvement was enabled thanks 

to funds provided by the German Federal Ministry of Food and Agriculture. 

A table for estimation of genebank operation costs was provided to all Associate Members. 

An opinion paper on AEGIS was published in the journal Plants: 

Van Hintum T, Engels JMM, Maggioni L (2021). AEGIS, the Virtual European Genebank: Why it is 

such a good idea, why it is not working and how it could be improved. Plants 10, 2165. 

https://doi.org/10.3390/plants10102165 

 

AQUAS – The AEGIS Quality System 

The recommended genebank 'peer review' proof of concept was tested under the coordination of CGN, 

The Netherlands. The concept consists of visiting and reviewing each other’s genebanks as a way of 

improving the quality of genebanks. After each visit, a report is written with observations and 

recommendations. The first cycle of mutual visits involving three genebanks (COMAV, Spain; CGN, 

the Netherlands and IHAR-PIB, Poland) took place as part of the GenRes Bridge project in early 2019. 

The general report from reviewers and the three individual genebank reports were made available on 

the AEGIS website. An additional cycle of peer-review visits was planned as part of the AGENT project, 

involving ten genebanks. However, these were delayed due to the COVID-19 pandemic and are 

expected to resume in summer 2022.  

 

Vegetatively propagated crops 

Within the framework of the Horizon 2020 project GenRes Bridge, the ECPGR Secretariat organized an 

online workshop on Phytosanitary barriers for genetic resources in February 2021, to raise awareness 

among genetic resources stakeholders and initiate a discussion on phytosanitary issues relevant to 

genetic resources conservation and sustainable use. The topic is particularly relevant, considering that 

quarantine pests and diseases prevent the exchange of AEGIS material. Potential collaborative actions 

were identified to move towards increased safety with appropriate and ideally harmonized protocols. 

The results of the workshop were communicated to the regulatory agencies for further cooperation. 

 

Legal matters 

At the Madrid workshop in 2018, France had announced that they could join AEGIS through a 

Declaration of Intent (DoI), rather than the standard Memorandum of Understanding. This process 

made progress with the drafting of a DoI, whereby France would be joining AEGIS as a Cooperative 

Member and the eligible institutions signing the annex would join as Cooperating Associate Members. 

As of April 2022, this draft DoI was under internal validation, involving the Ministry of foreign affairs, 

with the expectation that the document could soon be shared with the Steering Committee for 

consideration. 

 

Funding AEGIS 

The main action was dedicated to including AEGIS as the ex situ pillar within the PGR Strategy, 

developed within the framework of the GenRes Bridge project. The expectation is that the co-funding 

could be sought when the value of the system will be acknowledged by the EC.  

https://www.ecpgr.cgiar.org/aegis/aegis-membership/associate-member-agreements
https://doi.org/10.3390/plants10102165
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2.10 Communication and public awareness 

During 2019, the ExCo worked towards the finalization of the ECPGR Communication and Public 

Relations Strategy, including ‘Vision’ and ‘Mission’ statements, for which a contest was organized 

among the National Coordinators to suggest better wording. The strategy was eventually approved 

and published on the ECPGR website in January 2020 (here).  

A task force (TF) was then set up to help in the preparation of a video on ECPGR, to celebrate 40 

years of ECPGR activity (‘Jubilee Video’). The TF was coordinated by Marianne Lefort with inputs from 

the Secretariat and including Marc Lateur, Pavol and René Hauptvogel, and Jens Weibull. Ewa 

Hermanowicz (communication officer of EUFORGEN) also kindly joined the TF as an external expert. 

The UK company Duckrabbit was selected for the production after a competitive bidding process, and 

Lina Weibull was contracted as a consultant to serve as an intermediary between Duckrabbit and the 

Task Force/ECPGR Secretariat. Marc Lateur was selected from four candidates as the main 

character/narrator of the public awareness story and the video was recorded in Belgium in September 

2020. The video was released in March 2021 (watch here). It recorded nearly 1,000 visualizations in one 

year and it was shown at the event of the launch of the Genetic Resources Strategy for Europe, 29-30 

November 2021, Brussels, Belgium.  

Roll-up banners on AEGIS, ECPGR, EVA and Genetic Resources journal have been prepared and 

brought to relevant events. The layouts have been made available for download should any national 

programme wish to print the same for use at local events. 

As part of the package accompanying the launch of the Plant Genetic Resources Strategy for Europe, 

a webinar was organized, presenting the Strategy to the ECPGR Steering Committee, and is available 

here. A policy brief was also prepared: Plant genetic resources conservation and sustainable use – What 

should Europe urgently do? [link] 

The development of ECPGR brand guidelines and a refresh of the ECPGR branding products 

(letters, reports, documents and presentations), with a new and fresh style in line with the original 

colours and logos, were carried out. 

3. German-funded projects 

The German Federal Ministry of Food and Agriculture (BMEL) provided several voluntary 

contributions, in the form of bilateral agreements with Bioversity International, on behalf of the ECPGR 

Secretariat. These were conducive to advancing various aspects of the ECPGR objectives. A few 

agreements were already running during the previous Phase IX and were completed in Phase X. Others 

were newly established during Phase X. All these agreements are briefly listed and summarized below, 

including their achievements and current status. 

3.1 European Genetic Resources (GenR 2017-3) 

This project ran between April 2017 and September 2019, with a total budget of €105,035. The project 

supported four ECPGR activities that were positively evaluated by the ExCo under the Third and 

Fourth Calls for proposals of the ECPGR Activity Grant Scheme, during Phase IX. The four Activities 

were the following: ‘EURISCO Training 2017’, ‘GRINGlobal’, ‘Pomefruit C&E’ and ‘CarrotDiverse’. The 

ECPGR Documentation and Information WG carried out two EURISCO training courses involving 

National Inventory Focal Points from 19 countries, thus extending to more than half of the network’s 

partners the updated skills for data provision to EURISCO. The training provided on GRIN, in 

collaboration with USDA and Crop Trust trainers, has widened the awareness of several genebanks 

about the possibility to adopt this internationally supported documentation management system. The 

Malus/Pyrus WG has been successful with testing, refinement and agreement on two new documents 

providing methods and descriptor lists for the characterization and evaluation of apple and pear 

https://www.ecpgr.cgiar.org/fileadmin/templates/ecpgr.org/upload/PHASE_X/Comunication_strategy/ECPGR_communication_strategy_Final_27_01_2020.pdf
https://www.youtube.com/watch?v=6JsTUZ-fOFM
https://www.ecpgr.cgiar.org/resources/latest-news/news-detail/webinar-on-the-plant-genetic-resources-strategy-for-europe
https://www.ecpgr.cgiar.org/resources/ecpgr-publications/publication/plant-genetic-resources-conservation-and-sustainable-use-what-should-europe-urgently-do-0
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genetic resources. Compilation and harmonization of very large sets of existing and newly produced 

SSR data for over 1,300 apple and nearly 5,000 pear accessions were carried out. Data analysis identified 

ca. 2,000 unique pear genotypes and provided the methodology to distinguish new from duplicate 

genotypes in future analysis. The Umbellifer Crops WG focused on wild relatives with field tests 

carried out in three locations. Genetic data have shown clear clustering of the analyzed accessions into 

groups of common geographic or taxonomic origin. The bioassyas for disease resistance detected 

promising accessions affected by lower disease severity compared to the controls. New tests on 

germination protocols gave good indications on the possibility to improve germination of wild 

material, which is a key factor for the efficient long-term conservation of carrot wild relatives in 

genebanks and their use.  

3.2 Strengthening the European Genebank Integrated System 'AEGIS' (GenR 
2018-1)  

This project ran between September 2018 and February 2019, with a total budget of €68,881, to 

implement the recommendation made by the ECPGR Steering Committee in its 15th meeting in 

Thessaloniki, Greece (May 2018) to organize a workshop dedicated to AEGIS. The purpose was to 

increase awareness among National Coordinators and other stakeholders, promote good examples of 

positive engagement, reflect on and find solutions for the slow progress, and facilitate AEGIS activities 

during Phase X. A simplification of the mechanism to define accessions for AEGIS was agreed and 

subsequently embedded in a flow diagram. France declared during the meeting that an appropriate 

solution (drafting of a letter of intent) would enable its membership in AEGIS, and Spain was 

considering following suit on the French steps. Serbia joined AEGIS a few months after the workshop. 

Regarding the implementation of AQUAS elements, the workshop promoted the testing of the proof of 

concept of a peer-review approach, which was then successfully tested within the framework of the 

EU-funded GenRes Bridge project. Recommendations for a better-structured and informative AEGIS 

website were implemented through this project, providing the means for better management and 

monitoring of the genebank system. 

3.3 Organization of an ECPGR workshop for the establishment of a European 
Evaluation network (EVA) on wheat and barley and a vegetable crop (GenR 2018-
3) 

This project ran between September 2018 and April 2019, with a total budget of €39,580. Following up 

on the ECPGR Steering Committee agreement in May 2018 on the Establishment of the European 

PGRFA Evaluation Network (EVA), this project acted as a bridge between the preparatory phase for 

the establishment of the European Evaluation Network and a subsequent implementation phase in 

which specific networks could start operating. During the two workshops organized (for wheat and 

barley in Berlin, Germany, November 2018 and for vegetables in Durres, Albania, April 2019), the 

Evaluation Network concept demonstrated to be sufficiently appealing to convince most of the 

attending breeders and genebank managers that it would be worthwhile to set up a project in which 

private breeders confirmed their availability to undertake field evaluation at their own cost. A project 

proposal, based on the recommendations of the workshops was prepared for submission, leading to 

the approval of a new project (see below, GenR 2019-2). 

 

https://www.ecpgr.cgiar.org/european-evaluation-network-eva/eva-network-wheat-and-barley/eva-workshop-on-wheat-and-barley
https://www.ecpgr.cgiar.org/european-evaluation-network-eva/eva-network-wheat-and-barley/eva-workshop-on-wheat-and-barley
https://www.ecpgr.cgiar.org/european-evaluation-network-eva/eva-networks/vegetables/eva-workshop-on-vegetables


 

 

 

 

15 

Mid-term report on ECPGR Phase X 

January 2019–April 2022 

 

3.4 Implementation of the ECPGR European Evaluation Network (EVA) on wheat 
and barley and vegetable crops (carrot, lettuce and pepper), with the addition of 
a maize component and improved access to existing barley, wheat and maize 
evaluation data (GenR 2019-2) 

This project started in July 2019 and is due to terminate in November 2023, with a total budget of 

€903,262. The project is supporting the implementation of the European Evaluation Networks on wheat, 

barley, carrot, lettuce, pepper and maize and also helped to incorporate existing C&E data on wheat, 

barley and maize in EURISCO. The project applies a public–private partnership approach involving 

genebank managers, public and private breeders, in order to foster partnerships and strengthen the 

link between conservation and use of PGRFA. The evaluation network consortia were formalized 

through the signature of Letters of Commitment by the partners and specific Cooperation Agreements 

were finalized for each crop network. Genebank accessions are multiplied and then distributed to 

partners who carry out evaluations in multiple environments (field, greenhouse and lab), mostly at 

their own cost for two years. Jointly agreed evaluation protocols and data collection standards are used. 

All accessions are genotyped and the phenotypic and genotypic data are analyzed by the partners. 

Intranet platforms for each consortium are established within a dedicated EURISCO-EVA intranet 

environment where data are accessible only to partners for an embargo period of three years. During 

the project, the work plan foresees the evaluation of up to 1,700 wheat, 1,200 barley, 750 maize, 60 carrot, 

150 lettuce and 200 pepper accessions. Overall, by April 2022, the number of active participants reached 

92 partners from 28 countries. Of these, 46 are private breeding companies ranging in size from small 

cooperatives to medium and large multinationals. In total, partners in the various networks provided 

more than 165 different environments (field sites) for the evaluation of crop accessions. While a detailed 

analysis of the generated wealth of data has only been started, initial results from different networks 

already identified useful germplasm that may be introduced into breeding programmes to develop 

new varieties with improved characteristics and resilience to the effects of climate change. Data from 

extensive genotyping of genebank accessions also provided valuable information on the diversity of 

European germplasm. Furthermore, novel genotyping tools were developed to facilitate future 

evaluation projects for some crops.  

Thanks to this project and complementary funding from the AGENT project (see below), EVA has 

made considerable progress and made ECPGR for the first time very active in the area of use of genetic 

resources, strengthening collaboration with breeders and other users. The SC may wish to consider 

the creation of a specific budget line to ensure a longer continuation of the experience into Phase XI. 

Also, the establishment of an EVA 'Steering Unit', as foreseen in the establishment document, still 

needs to be implemented and might be useful.1  

3.5 ECPGR meetings and public awareness activities (GenR 2019-5) 

This project ran between September 2019 and May 2020, with a total budget of €60,387. The project 

supported ECPGR meetings, particularly the first meetings of two new Working Groups, on Berries 

and Maize. This has enabled the new WGs to become active at the start of Phase X of ECPGR and agree 

on dedicated work plans. The Maize WG has particularly benefited from the timing of the meeting, 

which was conducive to submitting a successful proposal to the German donor for the addition of a 

maize component to the EVA Network, granted in December 2019 (see 3.4). Also, the Berries WG has 

used the ECPGR interaction to get organized towards submitting a project proposal (‘Breeding Value’) 

to Horizon 2020, eventually also successful. The opportunity to hold the 15th meeting of the ExCo in 

Svalbard offered a precious occasion to interact with the global PGR community and experience in 

 
1 “A Steering Unit of no more than 8 experts appointed by the Steering Committee of ECGPR in consultation with 

the private sector, which will provide overall policy guidance for EVA” 

https://www.ecpgr.cgiar.org/european-evaluation-network-eva
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person the physical and symbolic value of the Global Seed Vault, as well as to conclude a framework 

of cooperation with the signature of the MoU between ECPGR and the Crop Trust. A relevant input to 

the public awareness activities of ECPGR was the preparatory work enabled by this project for the 

production of the so-called ‘Jubilee Video’ of ECPGR.  

3.6 Extension of EURISCO for Crop Wild Relatives (CWR) in situ data and 
preparation of pilot countries’ data sets (GenR 2021-1) 

This project started in November 2021 and is due to terminate in December 2023, with a total budget of 

€247,318. The project intends to endow the European region with a centralized, public and web-

searchable inventory of passport data for in situ CWR priority populations that can be made in principle 

accessible to users. A fine-tuned data flow mechanism using an internationally agreed exchange 

standard will also be developed, facilitating data transfer from National Inventories of in situ CWR 

populations to EURISCO. A proposal setting the principles for the inclusion of CWR Data in EURISCO 

was endorsed by the partners and the EURISCO Advisory Committee in April 2022. The list of partners 

includes Cyprus, the Czech Republic, Germany, Lithuania, the Netherlands, Portugal, Spain and the 

United Kingdom. Other countries will be encouraged to join the effort. The FAO-ITPGRFA Secretariat 

has also been involved in the early stages of the project to help in the definition of the data flow 

mechanism.  

4. Participation in Horizon 2020 projects 

The ECPGR Secretariat contributed as a partner to various consortia preparing project applications for 

funding under the Horizon 2020 work programme SFS-28-2018-2019-2020. In a few cases, the projects 

were not successful: 1) Greenbooster (Boosting Genetic Resources Approaches and Tools for Future 

Plant Pre-Breeding Needs); 2) WiCaLoMix (Unlocking Wild Cereal and Legume diversity) and 3) 

BerryValue (Adding value to berry genetic resources). Two projects were successful as listed below:  

 

GenRes Bridge (Joining forces for GenRes and biodiversity management) (2019–2022) 

 [ECPGR budget: €210,613] 

This Coordination and Support Action approved for funding at the end of 2018, ran for three years 

(2019–2021). The project, coordinated by European Forest Institute, Finland, was jointly prepared by 

the three European networks on plant, forest and animal genetic resources – ECPGR, the European 

Forest Genetic Resources Programme (EUFORGEN) and the European Regional Focal Point for Animal 

Genetic Resources (ERFP) – to respond to the 2018 call on ‘Joining forces for GenRes and biodiversity 

management’ (SFS-28- 2018-2020). The ECPGR Secretariat, with support especially from the ExCo Chair 

and the German national coordination office, contributed to the development and finalization of the 

Genetic Resources Strategy for Europe (GRSE). The Secretariat was also involved in the organization of 

stakeholders' meetings (namely the 'Sharing perspectives workshop', 28–30 October 2019 in Tuusula 

(Helsinki), Finland, and the online feedback workshop on the draft GRSE, 24–26 November 2020), as 

well as to several rounds of consultations and revisions resulting in a document endorsed by the 

Steering Committees of the three networks. The GRSE was complemented by three domain-specific 

strategies on animals, forests and plants. The Plant Genetic Resources Strategy for Europe was finalized as 

a joint effort of an ECPGR drafting team, composed of nine volunteers from National Coordination 

offices including ExCo members. The strategies were presented to the European Commission and 

genetic resources stakeholders during a hybrid in-person and online launch event on 30 November 

2021 in Brussels, Belgium. Since the beginning of 2022, an initiative started under the French Presidency 

of the European Union, to raise policymakers' awareness of the need expressed by the strategies for 

urgent change action on genetic resources conservation and sustainable use (the ExCo Chair was very 

active, supported by the German National Coordination Office and the Secretariat. 

https://www.ecpgr.cgiar.org/working-groups/wild-species-conservation/cwr-in-eurisco
http://www.genresbridge.eu/GRS4E
http://www.genresbridge.eu/about-us/events/event/sharing-perspectives-workshop/
https://www.ecpgr.cgiar.org/resources/ecpgr-publications/publication/plant-genetic-resources-strategy-for-europe-2021
http://www.genresbridge.eu/genetic-resources-strategy-for-europe/press-release
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The ECPGR Secretariat also organized an online workshop on Phytosanitary barriers for genetic 

resources in February 2021, to initiate a discussion on phytosanitary issues relevant to genetic resources 

conservation and sustainable use.  

Finally, the ECPGR Secretariat was also leading the specific project task of developing the journal 

Genetic Resources (www.genresj.org), which was launched in 2020. The journal was inspired by the 

example of the Plant Genetic Resources Newsletter, jointly published by FAO and Bioversity International 

(IPGRI), and the Animal Genetic Resources journal, edited by FAO, discontinued in 2009 and 2016, 

respectively. The journal, which is published by Bioversity International on behalf of ECPGR, and is 

overseen by an international editorial team, intends to offer free publishing and free online access, 

disseminating global knowledge and tools used by the community of practitioners of plant and animal 

genetic resources involved in monitoring, collecting, maintaining, conserving, characterizing and using 

genetic resources for food, agriculture and forestry. The journal has a focus on the European region and 

welcomes contributions of wider interest from all world regions. The ECPGR Secretariat provides the 

editorial office. Genetic Resources published five regular issues between 2020 and 2022, including 

contributions from all three genetic resources domains and a special issue, the abstract book for the 

International Congress on the Breeding of Sheep and Goats (Bonn, Germany October 2020), which was edited 

in collaboration with the German Ministry of Food and Agriculture. After the end of the GenRes Bridge 

project, ECPGR and ERFP are ensuring their support for the continuation of the journal, at least until 

the end of Phase X of ECPGR. The respective Steering Committees will then need to decide on its 

longer-term future. 

 

AGENT (Activated Genebank Network) (2020–2025) 

[ECPGR budget: €276,825] 

This five-year Research and Innovation Action, submitted under SFS-28-2019 B: Adding value to plant 

Genetic Resources (GenRes), was approved in 2019 and started its operation in May 2020. The project, 

coordinated by the Leibniz Institute of Plant Genetics and Crop Plant Research (IPK), Gatersleben, 

Germany, focused on wheat and barley, is a concerted effort to activate genebanks to make genetic 

resources more easily accessible to breeders and farmers through standardized protocols of data 

generation, documentation and provision to users. The ECPGR Secretariat is leading one Work Package 

to promote use, sharing of resources, capacity building, and communication and dissemination of 

results. More specifically, reviews of operations of European genebanks to guide their improvement 

are planned to involve ten partner genebanks in a system of reciprocal visits and support. Training 

courses are scheduled to bring genebank managers up to the state-of-the-art regarding all innovative 

aspects of genebank management, including genomics and data management. This Work Package also 

supports the development of the ECPGR EVA Network, enhancing the range of stakeholders and 

environments involved in producing evaluation data from value-added genotyped genetic material. A 

network of Italian farmers (Rete Semi Rurali) is also involved in the Evaluation Network and will be 

provided with genebank accessions suitable for testing in organic farming conditions. Thanks to 

AGENT, the EVA Wheat and Barley network will further extend its activities until 2024, with a third 

set of accessions provided by AGENT partners that will undergo multiplication and multi-environment 

evaluation through the EVA public–private partnerships. 

 

The ECPGR Secretariat has also been involved in other Horizon 2020 project, as a member of the 

Scientific Advisory Committee, as follows: 

 

Farmer’s Pride – 'Networking, partnerships and tools to enhance in situ conservation of European 

plant genetic resources' (2017–2021) 

A Coordination and Support Action coordinated by the University of Birmingham, UK. The ECPGR 

ExCo Chair (Eva Thörn) was a member of the Advisory Group. The project involved both Chairs of the 

https://www.ecpgr.cgiar.org/working-groups/common-working-group-activities/phytosanitary-workshop
https://www.ecpgr.cgiar.org/working-groups/common-working-group-activities/phytosanitary-workshop
http://www.genresj.org/
https://www.genresj.org/index.php/grj/issue/view/genresj.S2
https://www.genresj.org/index.php/grj/issue/view/genresj.S2
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WGs on ‘Wild species conservation in genetic reserves’, Nigel Maxted, and on ‘On-farm conservation 

and management’, Valeria Negri.  

A number of Farmers’ Pride achievements were made accessible from the ECPGR On-farm 

Conservation and Management WG website (here), including guidelines for in situ landrace 

propagation, management and access, a best practice evidence-based database on in situ landraces and 

other products and reports. The project’s final conference Ensuring Diversity for Food and Agriculture – 

Plant genetic resources in nature and on-farm was organized in association with EUCARPIA – Genetic 

Resources Section, and ECPGR, and held from 28 June–1 July 2021, online. 

 

BRESOV – 'Breeding for Resilient, Efficient and Sustainable Organic Vegetable Production’ (2018–

2023) 

Coordinated by the University of Catania, Italy, the project aims to tackle the nutritional challenges of 

a growing world population and changing climatic conditions by enhancing the productivity of 

different vegetable crops in an organic and sustainable farming infrastructure. BRESOV works on 

broccoli, snap bean and tomato. The ECPGR Secretariat is represented on the scientific advisory board 

by the EVA Coordinator, Sandra Goritschnig. 

 

Dynaversity – 'Conserving Diversity in situ in agriculture and in the food chain' (2019–2021) 

A Coordination and Support Action coordinated by ARCADIA International, Belgium. The project 

analyzed and described the actors involved in plant genetic conservation for agriculture to suggest 

management and governance models and construct new forms of networking. It facilitated exchange and 

integration of scientific as well as practical knowledge on how to best manage diversity in agriculture and 

in the entire food chain, restoring evolutionary and adaptation processes. As member of the Sharing 

Knowledge and Experience Platform (SKEP), with advisory function, the ECPGR Secretary, Lorenzo 

Maggioni contributed to commenting desk studies produced by the project. 

 

BrasExplor – Wide exploration of genetic diversity in Brassica species for sustainable crop 

production (2020–2023)  

The project, coordinated by INRAE, France, aims to identify relevant material of Brassica rapa and 

Brassica oleracea and their adaptive traits to face upcoming climate change in the Mediterranean area, 

and contribute to biodiversity-based agriculture. The ECPGR Secretary, L. Maggioni, was invited to be 

part of the Advisory Board. 

 

BreedingValue – Pre-breeding strategies for obtaining new resilient and added value berries (2021–

2024) 

This project, coordinated by the Università Politecnica delle Marche, Italy, focuses on berries (strawberry, 

raspberry and blueberry) to identify conserved germplasm appropriate for sustainable berry production 

throughout the EU. It will apply the latest genotyping and phenotyping tools for the characterization of local 

varieties. The ECPGR Secretary, L. Maggioni, was invited to be part of the Advisory Board. 

 

Finally, the ECPGR Secretariat is involved as a partner in the project proposal PRO-GRACE 

(Promoting a Plant Genetic Resource Community for Europe) (2022–2024) which has recently been 

submitted under the Call HORIZON-INFRA-2022-DEV-01-01 (Research infrastructure concept 

development), coordinated by ENEA, Italy. 

https://www.ecpgr.cgiar.org/working-groups/on-farm-conservation
https://www6.inrae.fr/brasexplor
https://cordis.europa.eu/project/id/101000747
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5. Liaising with partner organizations  

5.1 Euroseeds 

After the signature in May 2018 of a Memorandum of Understanding for enhanced cooperation with 

the European Seed Association (now Euroseeds), support from the Euroseeds Secretariat continued to 

facilitate participation of private breeders in the EVA Networks, as well as to help finalize the 

cooperation agreements with the EVA partners. Szonja Csörgõ (Euroseeds Director IP & Legal Affairs) 

has also been member of the External Advisory Board of the GenRes Bridge project. 

5.2 ITPGRFA Secretariat  

Within the framework of the Memorandum of Understanding of December 2016, the ECPGR Secretariat 

had several interactions with the ITPGRFA (Treaty) Secretariat. In particular, ECPGR participated in 

the meetings of the Scientific Advisory Committee on the Global Information System of Article 17, 

dealing with the Global Information System on PGRFA. ECPGR also promoted and supported the 

adoption of DOIs by genebanks in Europe, by presenting the importance of the DOIs in documentation 

training workshops and other occasions. Furthermore, as of May 2019, EURISCO started offering a 

service aiming at supporting data providers with registering germplasm accessions for a DOI using 

GLIS (in collaboration with the Treaty Secretariat). Circulation by the Treaty Secretariat in October 2019 

of a document regarding the ‘Development and Promotion of Crop Descriptors Lists’, triggered 

collaboration with the ECPGR Avena Working Group for a revision of the IBPGR Oat descriptors. More 

recently, the Treaty Secretariat has been invited as an observer to the EURISCO Advisory Committee 

meeting in 2021 and coordination was established for future work on crop wild relative data in 

EURISCO. Future collaboration is also envisaged within the framework of the new Cryopreservation 

WG, considering the interest expressed by the Treaty Secretariat to support development in this field. 

 

5.3 Crop Trust 

In February 2020, on the occasion of the Global Seed Vault (GSV) celebration in Svalbard, Norway, a 

Memorandum of Understanding for an Enhanced Cooperation was signed with the Crop Trust to 

formalize future cooperation to improve the conservation and documentation of PGRFA and to 

facilitate their use as a contribution to a global system of conservation and use. Interactions with Crop 

Trust staff have been regular and directed to exchange information. In October 2019, the ECPGR 

Secretary participated in an expert consultation meeting on global conservation strategies, organized 

by the Crop Trust, and subsequently contributed to identifying European contacts for the sunflower 

strategy. Collaboration is currently ongoing to support the Ukrainian genebank affected by the war.  

 

  



 

 

 

 

20 

Mid-term report on ECPGR Phase X 

January 2019–April 2022 

 

6. ECPGR Objectives – status of implementation  

See in Background Documents: Table of ECPGR objectives, with annotated activities and indicators 

 

7. Financial situation  

See in Background Documents: ECPGR Financial report 2021 

 

 

 

 

 
 

 

Lorenzo Maggioni 

ECPGR Secretary 

(with inputs from Nora Capozio, Sandra Goritschnig, Marianne Lefort and Stephan Weise) 

Rome, 9 May 2022 

The Alliance of Bioversity International and CIAT, Via di San Domenico 1 – 00153 Rome, Italy 

Tel: (+39) 06 6118 231; Email: l.maggioni@cgiar.org 

https://www.ecpgr.cgiar.org/about/steering-committee/16th-sc-meeting
mailto:l.maggioni@cgiar.org

	1. Introduction
	2. Implementation of Phase X
	2.1 Participation of countries/memberships
	2.2 Mode of operation and network structure in Phase X
	2.3 Operation of the ExCo
	2.4 Operation of the Steering Committee
	2.5 Secretariat staff changes and hosting arrangements
	2.6 WG Activities – meetings
	2.7 WG Activities – other actions (implementation of the Grant Scheme)
	2.8 EURISCO
	2.8.1 EURISCO coverage
	2.8.2. EURISCO development
	2.8.3 EURISCO training
	2.8.4. Public awareness about EURISCO
	2.8.5 EURISCO Advisory Committee
	2.8.6 EURISCO Data Sharing Agreement
	2.8.7 Participation in project consortia

	2.9 AEGIS
	2.9.1. AEGIS membership and status of the European Collection
	2.9.2. Follow-up to the AEGIS Workshop Assessing current practices and procedures to strengthen AEGIS
	2.9.2. Follow-up to the AEGIS Workshop Assessing current practices and procedures to strengthen AEGIS

	2.10 Communication and public awareness

	3. German-funded projects
	3.1 European Genetic Resources (GenR 2017-3)
	3.2 Strengthening the European Genebank Integrated System 'AEGIS' (GenR 2018-1)
	3.3 Organization of an ECPGR workshop for the establishment of a European Evaluation network (EVA) on wheat and barley and a vegetable crop (GenR 2018-3)
	3.4 Implementation of the ECPGR European Evaluation Network (EVA) on wheat and barley and vegetable crops (carrot, lettuce and pepper), with the addition of a maize component and improved access to existing barley, wheat and maize evaluation data (Gen...
	3.5 ECPGR meetings and public awareness activities (GenR 2019-5)
	3.6 Extension of EURISCO for Crop Wild Relatives (CWR) in situ data and preparation of pilot countries’ data sets (GenR 2021-1)

	4. Participation in Horizon 2020 projects
	5. Liaising with partner organizations
	5.1 Euroseeds
	5.2 ITPGRFA Secretariat
	5.3 Crop Trust

	6. ECPGR Objectives – status of implementation
	7. Financial situation

